
  

 1 

Rocky Hill Office 
55 Capital Boulevard  |  Rocky Hill, CT 06067 
P: 860.436.5600  |  F: 860.436.5601 

CONNECTING. CREATING. CONSERVING. COMMUNITY. 
www.primeeng.com 
 

 

2014-002 Main Street Water Replacement 

Meeting Minutes – 04/16/2014 

 

Meeting Location: 
Municipal Building, Council Chamber, 245 deKoven Dr., Middletown, 
CT 

Project Name: 
Main Street Water Main Replacement, Washington St to Arrigoni 
Bridge Approach Intersection 

Re:  Pre-Bid Meeting 

Meeting Date/Time: April 16, 2014 at 10:00 am 

Attendees: **See Attendees list 

 Donna Imme, Middletown Purchasing Dept.  

 Guy Russo, Director, Middletown Water and Sewer Dept. (W&S) 

 Joe Fazzino, Chief Engineer W&S 

 Chris Holden, Assistant Engineer W&S 

 George Miller, Project Engineer, Prime AE Group, Inc. (PRIME) 

 Art Choquette, Director of Inspection Services, PRIME 

 Rick Melanson, S Carpenter Constr. Co. 

 Michael Dokla, J.J. Brenan Constr. CO. 

PRIME Project No.: 11/004 

 
 
Donna Imme, Purchasing Supervisor, opened the meeting and discussed the following: 

1. Construction cost is estimated at $1,400.000 million for base bid.  There are 2 Add Alternates that could 
bring the project to an estimated cost of $1,900.000. 

2. Contractors shall hold prequalification certificate from the State Department of Administrative Services 
(DAS).  If not certified, application can be made to DAS.  

3. State of Connecticut prevailing wage rates apply to this project. 
4. The Project is City Funded; therefore Local Bidder Acceptance applies to this project. (Revised ordinance 

will be issued in an addendum reflecting this.) 
5. All questions shall be submitted to the Supervisor of Purchases via fax 860-638-1995 or email 

purchase@middletownct.gov.   The deadline for receipt of questions is Tuesday, April 22, 2014 by Noon.  
Answers to all questions will be included in an addendum. 

6. All Addenda’s, pre-bid meeting minutes, planholder list, etc. shall be posted to the City’s website.  
Bidders shall be responsible for checking the website for all additional information and all addenda’s and 
shall also acknowledge the addenda in their bid where indicated on the proposal pages. Website is 
www.middletownct.gov  

7. Bid bond in the amount of 10% of the total bid is required with all bid submittals. 
8. The contract time is 180 calendar days to completion. (Goal is to have project start as close to June 1st as 

possible and completed by the end of November.)   
9. Again, the plan holders list is posted on the City’s website and updated daily. In addition, the $100 

deposit for plan/specs will be refundable if plans/specs are returned within 2 weeks of bid opening. 
10. There is a contractor checklist inclusive of all bid proposal forms required at time of bid submittal. 

 
 

mailto:purchase@middletownct.gov
http://www.middletownct.gov/
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Joe Fazzino of W&S noted the following: 
 

1. The project is a water main replacement project on Main St from Washington St. to the Arrigoni Bridge 
Intersection.  It involves the replacement of the water main and service renewals. 

2. The water main is being replaced in the same trench and will require temporary water main by-pass. 
 
George Miller of PRIME noted the following: 
 

1. The project is a water main replacement and service renewal located on Main St from Washington St to 
Arrigoni Bridge Approach Intersection.  There is also work to extend an existing water main on Kings 
Ave. across private property to a dead end main on Clinton Ave, 1 block from Main St.  The City is in the 
process of acquiring additional easements for the Kings Ave. portion of the project. 

2. The project may involve 1 of 2 Add Alternates, if selected by the City.  The Add Alternates are to either 
rehabilitate an existing water main in the train tunnel under Main St or replace the water main in the 
train tunnel.  Depending on the bids for these Add Alternates, the City may select one of the Alternates 
or none of them.  This portion of the work will involve access to the train tunnel and the Providence 
and Worcester Railroad has special requirements for insurance and access which is defined in the 
Attachments to the Specifications. 

3. The duration of the project is set for 180 days, including settling time for trenches.  After the settling 
time of the trenches, as determined by the CTDOT, the disturbed areas will be milled and paved to the 
approximate limits as shown on the plans.  Other miscellaneous items associated with the milling and 
paving includes pavement restriping, special cross walk repair, parking meter sensor 
removal/installation, etc. 

4. The Main St portion of this project is a State Highway, Route 66.  Road opening (encroachment) permits 
will be required by both the City and the State.  Plan approval has been granted by the CTDOT permit 
department and the contractor should be able to easily obtain a permit with the required bond, 
insurance and application paperwork. 

5. Route 66 (Main Street) is a high traffic area, the CTDOT is limiting work hours from the intersections of 
Washington Street and Hartford Avenue to night time from 10:00pm to 6:00am.  At the Arrigoni Bridge 
approach intersection (Hartford Avenue, Spring Street, Arrigoni Bridge approach and North Main 
Street) the hours will be limited to night time from 9:00pm to 5:00am. 

6. Temporary water main bypass will be required as the water main is being replaced in the same trench. 
7. There are limitations to the use of steel plates in the State Highway as described in the specifications.  

Included with the steel plate requirements are special trench shoring requirements as defined by the 
CTDOT in the specifications.  Steel plates will only be allowed in 2 locations as shown on sheet 6 of the 
plans.  Costs for steel plates and associated trench shoring requirements shall be included in the bid 
items for the Add Alternates.   

8. The material removed from the trenches will be removed from the site and disposed of at a City 
approved facility; this cost shall be included in the bid items for the water main installation.  The 
trenches will be backfilled with all new material.  There will be compaction testing done by a City 
approved testing agency employed by the Contractor for which there is an allowance in the Bid 
Proposal.  The DOT is requiring nuclear compaction testing.  It is proposed the contractor take a 
minimum of compaction tests to substantiate their compaction means and results and additional 
testing completed as dictated by the Inspector or Engineer as defined in the specifications.  Re-
compaction and retesting of improperly compacted materials will be at the Contractor’s expense. 
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9. There will be no temporary pavement allowed on the trench on Main St unless authorized by the 
CTDOT.  The trenches in State Highway shall have a full depth pavement repair, a settling time and then 
a pavement mill and overlay at the end of the project. 

10. The project will have a City employed Inspector.  The Inspector will maintain a log of pay item 
quantities.  These quantities shall be coordinated with the Contractor’s list of quantities before 
monthly payment submittals. 

11. The Contractor is required to take photographs of the project and maintain a set of plans, marked up to 
include as built information as the project proceeds as defined in the specifications.  Measurements 
include ties to new appurtenances from permanent structures.  These plans will be submitted to the 
Engineer for record drawing creation at the end of the project.  The description of as built 
measurement requirements are in the specifications  

12. The Contractor is required to make submittals for all materials purchased or supplied for installation on 
the project, including but not limited to water main and service appurtenances, fill materials, 
restoration items, etc.  Submittals shall be made to the City’s Engineer of Record for approval.  The 
procedures for submittals are detailed in the specifications. 

13. The Contractor is required to give notification to affected Water Department customers a minimum of 
10 days prior to any water main shutdown.  The Water Department has final approval to any 
shutdowns and customer notifications. 

14. The Water Department operates all live water gates.  Notification to the Water Department in advance 
is required and does not guarantee Water Department personnel will be available. 

15. Erosion and Sedimentation Controls – catch basin silt sacks are the only approved inlet device and are 
detailed on the plans.  These devices can be reused and relocated along the street as excavation 
proceeds.  Any ground water discharge to catch basins will be through an approved dewatering bag.  
Submittals for silt sacks and dewatering bags are required. 

16. Important Points of Note: 

 Call Before You Dig - 811 

 Safety –The safety and security of the work zone will be the Contractor’s responsibility. 

 No blasting 

 Cleanup and dust control 
Meeting End 

Sincerely, 

Prime AE Group, Inc. 

 

George Miller 

Project Engineer 

 


